Weekly Progress Update - Week 08 (Aug 19 – Aug 23)

Daily Activities

Date	Activity
August 19	Poya Day
August 20	Worked on the QR code generation feature, including booking details after facility/equipment/session booking.
August 21	Completed the QR code generation feature, including booking details after facility/equipment/session booking.
August 22	Planned frontend work and started designing the register and login pages. Learned Redux library.
August 23	Completed the design of the register and login pages. Started integrating the backend with the frontend for the register and login pages. Completed register / login pages integration.

Week 08 Tasks

Task No	Task Description	Status
Task 01	QR code generation backend part	**Complete**
Task 02	Frontend register page design	**Complete**
Task 03	Frontend login page design	**Complete**
Task 04	Frontend register page integration	**Complete**
Task 05	Frontend login page integration	**Complete**